
de maximis~ inc. 

October 15, 201 O 

Ms. Stephanie Vaughn 

186 Center Street 
Suite 290 

Clinton, NJ 08809 
(908) 735-9315 

(908) 735-2132 FAX 

ATTN: Lower Passaic River Remedial Project Manager 
Emergency and Remedial Response Division 
U.S. EPA, Region 2 
290 Broadway, 19th Floor 
New York, New York 10007 

VIA ELECTRONIC & US MAIL 

Re: Monthly Progress Report No. 41- September 2010 
Lower Passaic River Study Area (LPRSA) Remedial Investigation/ 
Feasibility Study (RI/FS) 
CERCLA Docket No. 02-2007-2009 

Dear Ms. Vaughn: 

de maximis, inc. is submitting this Monthly Progress Report for the above-captioned 
project on the behalf of the RI/FS Agreement Settling Parties (Cooperative Parties 
Group or CPG) pursuant to the Administrative Settlement Agreement and Order on 
Consent (Settlement Agreement or AOC). The Progress Report satisfies the reporting 
requirements of Paragraph 42 of said Settlement Agreement. 

(a) Actions which have been taken to comply with this Settlement Agreement 
during the previous month. 

Meetings/Conference Calls 

• On September 1, CPG, EPA, and EPA and CPG contractors held a conference 
call to discuss the 2009 Benthic Community Survey and 2009 Tissue Collection 
Survey sample status and the EPA comments on the draft Habitat Survey QAPP. 
This call included discussions regarding submerged aquatic vegetation and 
plankton survey needs, wetland delineation needs, and a tributary habitat survey. 

• On September 7, CPG, EPA, and EPA and CPG contractors held a conference 
call to discuss the schedule for the fall 2010 Avian Survey. 
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• On September 13, EPA and CPG held a phone call to discuss the EPA Risk 
Assessment Plan Comments, the schedule for detailed Low Resolution Core 
(LRC) Characterization Report comments from the EPA, and the Benthic QAPP 
Addendum #3 (Habitat Survey). 

• On September 16, EPA, CPG and EPA and CPG contractors held a conference 
call to discuss EPA's comments on Field Sampling Plan Volume 2 (FSP2) data 
validation and reporting issues with Region 2 MEDD formatting requirements. 

Correspondence 

• On September 2, CPG provided tables summanzIng the status of FSP2 
sediment, tissue, egg and benthic invertebrate samples and informed EPA that a 
second firm, Laboratory Data Consultants (LDC) has been retained to provide 
data validation services on the 2009 Tissue Collection Survey sample data to 
expedite submission of the validated data. 

• On September 3, CPG submitted a draft Small Foraging Fish Tissue Analysis 
Plan to the EPA. 

• On September 3, CPG submitted a draft QAPP for Small Volume Chemical 
Water Column Monitoring (CWCM) to EPA. 

• On September 7, CPG submitted the revised draft Caged Bivalve Pilot Study 
(CBS) memo to EPA. 

• On September 9, CPG submitted the revised Benthic QAPP Addendum #3 
(Habitat Survey) to EPA. 

• On September 10, EPA provided comments on the draft Risk Assessment and 
Risk Characterization Plan, the draft Data Usability and Data Evaluation Plan, 
and the draft Approach for Developing Ecological Effect Thresholds Technical 
Memorandum to the CPG. 

• On September 10, CPG submitted the draft Small Volume CWCM QAPP 
Worksheets 12, 15 and 28 to EPA. 

• On September 13, EPA approved the revised Benthic QAPP Addendum #3 
(Habitat Survey). 

• On September 15, CPG submitted Response to EPA Comments on the draft 
2009 Fish Data Report to EPA. 

• On September 15, EPA provided comments from EPA and Partner Agencies on 
the draft CBS memo. 

• On September 15, CPG submitted a data request regarding the Axys LRC 
PCDDF Split Sample Data Package to EPA. 

• On September 15, CPG submitted the Monthly Progress Report to EPA. 
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• On September 17, CPG submitted protocol modification forms for the Fish and 
Benthic QAPPs to EPA. 

• On September 20, CPG submitted a response letter to EPA's letter of August 10, 
2010 to K&L Gates. 

• On September 23, EPA approved the protocol modifications for the Fish and 
Benthic QAPPs. 

• On September 23, EPA notified the CPG that updated Sediment Transport Model 
(STM) inputs for the HQI ECOM-SEDZLJS model would be sent to the CPG by 
October 1. 

• On September 29, EPA's contractor provided STM code and the inputs to the 
CPG for the HQI ECOM-SEDZLJS model. 

• CPG conducted the Habitat Survey September 20 through 23. 
• CPG Modeling Team continued work on the HQI SEDZLJS Sediment Transport 

Model code. 
• CPG continued reviewing the fall 2009 and spring 2010 Physical Water Column 

Monitoring (PCWM) surveys data. 
• CPG continued planning activities for the CWCM QAPP field program. 
• CPG continued processing of fish tissue samples for chemical analyses. 
• CPG continued validation of 2009 Benthic Community Survey sediment data and 

2009 Tissue Collection Survey sample data. 

(b) Results of Sampling and Tests 

• On September 16, CPG provided the validated sediment data collected pursuant 
to the 2009 Benthic Survey QAPP to EPA. 

• On September 16, CPG uploaded unvalidated fish and crab tissue data collected 
pursuant to the Fish/Decapod Tissue QAPP to the PREMis Digital Library. 

• On September 17, copies of lab EDD files and Excel data tables for data 
validated in July 2010 representing in part the LPR and Newark Bay (NB) PWCM 
samples for the April, May, and June surveys were posted to the PREmis Digital 
Library. The PWCM May 12 wet weather tributary sampling, and the associated 
field measurements taken at the time of sampling for the June and May 12 wet 
weather surveys were also posted to the PREmis Digital Library. 
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(c) Work planned for the next two months with schedules relating to the overall 
project schedule for RI/FS completion 

• CPG Will continue processing the 2010 Bathymetry Survey data; these data are 
due to EPA by October 31. 

• CPG will continue processing small foraging fish tissue samples (summer 2010 
Tissue Collection Survey) for chemical analyses. 

• CPG will continue chemical analysis of summer 2010 Benthic Community Survey 
sediment samples co-located with collection of small foraging fish samples 
(summer 2010 Tissue Collection Survey). 

• CPG will continue validation of 2009 Benthic Community Survey sediment data 
and 2009 Tissue Collection Survey sample data. 

• CPG will conduct the fall 2010 Avian Survey. 
• CPG will continue reviewing the fall 2009 and spring 2010 PWCM data. 
• CPG will continue planning activities for the High Volume CWCM QAPP 

Addendum. 
• CPG Modeling Team will continue work with the HQI ECOM-SEDZLJS code and 

inputs. 
• CPG will participate in monthly LPR/NB Modeling Program progress calls with 

EPA and EPA contractors. 
• CPG will participate in the New York Academy of Science Consortium Meeting 

on October 5. 
• CPG will continue reviewing and responding to EPA's comments on the risk 

assessment planning documents. 
• CPG will participate in monthly LPR/NB Modeling Program progress calls with 

EPA and its modeling contractors. 

(d) Problems encountered and anticipated problems, actual or anticipated delays, 
and solutions developed and implemented to address actual or anticipated 
problems or delays. 

• Calibration of the HQI ECOM-SEDZLJS should be completed by the EPA 
Modeling Team during the fourth quarter of CY 2010 or the CPG anticipates that 
further delay may impact the completion of the LPRSA RI/FS. The CPG 
Modeling Team will work collaboratively with the EPA Modeling team to support 
this goal. 
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• EPA's-approval of the CPG's Small Volume CWCM QAPP is required by 
November 15, 201 O or a delay in implementing the field work may impact the 
completion of the LP RSA RI/FS. 

• EPA's approval of Tierra's CSO/SWO Workplan is required by October 29, 201 O 
or a delay in implementing the field work may impact the completion of the 
LPRSA RI/FS. 

• CPG 's response to EPA's risk assessment planning documents comments 
provided on September 10, 2010 and resolution of responses to EPA's 
comments is required prior to the CPG's revision of the risk planning documents. 
CPG will provide responses on October 12 and provide a proposed approach 
and schedule for those EPA comments not fully addressed on October 12. 

• Analysis and validation of biological samples collected in 2009 and 201 O field 
seasons should be completed by the end of the first quarter of CY 2011 in order 
to support the conduct of the HHRA and ERA in CY 2011. CPG has retained a 
second data validation firm to conduct the data validation to validate the fish and 
crab tissue data. 

If you have any questions, please contact me or Rob Law at (908) 735-9315. 

Very truly yours, 

de m{IMimis, inc. 

wlf!l~!~~ 
Project Coordinator 
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cc: Pat Hick, EPA Office of Regional Counsel 
Alice Yeh, EPA 
William Hyatt, CPG Coordinating Counsel 
Lisa Baron, USAGE 
Tim Kubiak, USFWS 
Reyhan Mehran, NOAA 
Janine MacGregor, NJDEP 
Elkins Green, NJDOT 
Laura Kelmar, AECOM 
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